







































ID	ID		Task Name	Duration	Start	Finish	Resource Initials	Pred	2 PM
1	1		<b>PROJECT KICK-OFF ACTIVITIES</b>	4 days	Mon 6/8/15	Fri 6/12/15			
2	2		Project Planning	1 day	Mon 6/8/15	Tue 6/9/15			
3	3		Hold Kick-Off Meeting	1 day	Tue 6/9/15	Wed 6/10/15		2	
4	4		Deliverable Preparation	1 day	Wed 6/10/15	Thu 6/11/15		3	
5	5		<i>Deliverable: Detailed Work Plan and Schedule</i>	0 days	Thu 6/11/15	Thu 6/11/15		4	
6	6		Review Detailed Deliverables of Strategic Tech. Integration Plan	1 day	Thu 6/11/15	Fri 6/12/15		5	
7	7		<b>AS-IS STATE PROCESS CAPTURE AND ANALYSIS</b>	13.5 days	Fri 6/12/15	Thu 7/2/15		1	
8	8		<b>Service Center</b>	1 day	Fri 6/12/15	Mon 6/15/15			
9	9		Current State Process and Data Capture (2 sessions)	0.5 days	Fri 6/12/15	Mon 6/15/15			
10	10		Preliminary Process and Data Analysis	0.5 days	Mon 6/15/15	Mon 6/15/15		9	
11	11		<b>DD-214 Database Team</b>	1 day	Mon 6/15/15	Tue 6/16/15		8	
12	12		Current State Process and Data Capture (1 session)	0.5 days	Mon 6/15/15	Tue 6/16/15			
13	13		Preliminary Process and Data Analysis	0.5 days	Tue 6/16/15	Tue 6/16/15		12	
14	14		<b>Veteran Homeless Programs</b>	3 days	Tue 6/16/15	Fri 6/19/15		11	
15	15		Current State Process and Data Capture (7 sessions)	2 days	Tue 6/16/15	Thu 6/18/15			
16	16		Preliminary Process and Data Analysis	1 day	Thu 6/18/15	Fri 6/19/15		15	
17	17		<b>Behavioral Health Programs</b>	2 days	Fri 6/19/15	Tue 6/23/15		14	
18	18		Current State Process and Data Capture (2 sessions)	1 day	Fri 6/19/15	Mon 6/22/15			
19	19		Preliminary Process and Data Analysis	1 day	Mon 6/22/15	Tue 6/23/15		18	
20	20		<b>VIP, TWP, and IVP Programs</b>	2 days	Tue 6/23/15	Thu 6/25/15		17	
21	21		Current State Process and Data Capture (4 sessions)	1.5 days	Tue 6/23/15	Thu 6/25/15			
22	22		Preliminary Process and Data Analysis	0.5 days	Thu 6/25/15	Thu 6/25/15		21	
23	23		<b>CQAP, VEMP &amp; MTC</b>	1.5 days	Thu 6/25/15	Mon 6/29/15		20	
24	24		Current State Process and Data Capture (3 sessions)	1 day	Thu 6/25/15	Fri 6/26/15			
25	25		Preliminary Process and Data Analysis	0.5 days	Fri 6/26/15	Mon 6/29/15		24	
26	26		<b>VCC and VetCorps</b>	1.5 days	Mon 6/29/15	Tue 6/30/15		23	
27	27		Current State Process and Data Capture (2 sessions)	1 day	Mon 6/29/15	Tue 6/30/15			
28	28		Preliminary Process and Data Analysis	0.5 days	Tue 6/30/15	Tue 6/30/15		27	
29	29		<b>King County Programs</b>	1.5 days	Tue 6/30/15	Thu 7/2/15		26	
30	30		Current State Process and Data Capture (2 sessions)	1 day	Tue 6/30/15	Wed 7/1/15			
31	31		Preliminary Process and Data Analysis	0.5 days	Wed 7/1/15	Thu 7/2/15		30	
32	32		<b>JULY DELIVERABLES</b>	10.5 days	Thu 7/2/15	Thu 7/16/15		7	
33	33		<b>DVA / HCA / DSHS Client Registry Data Exchange Report</b>	6.5 days	Thu 7/2/15	Fri 7/10/15			
34	34		Process(es) Definition	1.5 days	Thu 7/2/15	Fri 7/3/15			
35	35		Data Analysis, Data Dictionary and Crosswalk Synthesis	1.5 days	Fri 7/3/15	Tue 7/7/15		34	

Project: Frontier Strategies WDVA 201	Task		Inactive Milestone		Finish-only	
	Split		Inactive Summary		External Tasks	
	Milestone		Manual Task		External Milestone	
	Summary		Duration-only		Progress	
	Project Summary		Manual Summary Rollup		Deadline	
	External Tasks		Manual Summary			
	External Milestone		Start-only			

ID	ID		Task Name	Duration	Start	Finish	Resource Initials	Pred	2 PM
36	36		Validation of Process and Data Assets and Dependencies	1.5 days	Tue 7/7/15	Wed 7/8/15		35	
37	37		Deliverable Preparation	2 days	Wed 7/8/15	Fri 7/10/15		36	
38	38		<i>Deliverable: DVA / HCA / DSHS Client Registry Data Exchange Report</i>	0 days	Fri 7/10/15	Fri 7/10/15		37	
39	39		<b>Federal Authoritative Data Report</b>	<b>4 days</b>	<b>Fri 7/10/15</b>	<b>Thu 7/16/15</b>		<b>33</b>	
40	40		Process(es) Definition	1 day	Fri 7/10/15	Mon 7/13/15			
41	41		Data Analysis	1 day	Mon 7/13/15	Tue 7/14/15		40	
42	42		Validation of Process and Data Assets and Dependencies	1 day	Tue 7/14/15	Wed 7/15/15		41	
43	43		Deliverable Preparation	1 day	Wed 7/15/15	Thu 7/16/15		42	
44	44		<i>Deliverable: Federal Authoritative Data Report</i>	0 days	Thu 7/16/15	Thu 7/16/15		43	
45	45		<b>AUGUST DELIVERABLES</b>	<b>28.5 days</b>	<b>Thu 7/16/15</b>	<b>Wed 8/26/15</b>		<b>32</b>	
46	46		<b>Veteran Homeless Programs</b>	<b>8.5 days</b>	<b>Thu 7/16/15</b>	<b>Wed 7/29/15</b>			
47	47		Research (including best practice, if available)	2.5 days	Thu 7/16/15	Tue 7/21/15			
48	48		Requirements Elicitation and Refactoring (4 sessions)	2 days	Tue 7/21/15	Thu 7/23/15		47	
49	49		Gap Analysis (Process, Data, Interoperability and Dependencies, Risks)	4 days	Thu 7/23/15	Wed 7/29/15		48	
50	50		<b>Data Infrastructure Report</b>	<b>5.5 days</b>	<b>Wed 7/29/15</b>	<b>Wed 8/5/15</b>		<b>46</b>	
51	51		Data Research and Analysis	1.5 days	Wed 7/29/15	Thu 7/30/15			
52	52		Data Dictionary Synthesis	2 days	Thu 7/30/15	Mon 8/3/15		51	
53	53		Identify Dependencies and Risks	2 days	Mon 8/3/15	Wed 8/5/15		52	
54	54		<b>Crosswalk Report</b>	<b>5.5 days</b>	<b>Wed 8/5/15</b>	<b>Thu 8/13/15</b>		<b>50</b>	
55	55		Process and Methodology Analysis	1.5 days	Wed 8/5/15	Fri 8/7/15			
56	56		Data Dictionary Synthesis	2 days	Fri 8/7/15	Tue 8/11/15		55	
57	57		Identify Dependencies and Risks	2 days	Tue 8/11/15	Thu 8/13/15		56	
58	58		<b>Final Preparation</b>	<b>9 days</b>	<b>Thu 8/13/15</b>	<b>Wed 8/26/15</b>		<b>54</b>	
59	59		Validation Workshops (6 sessions)	4 days	Thu 8/13/15	Wed 8/19/15			
60	60		Deliverable Preparation (3 deliverables)	5 days	Wed 8/19/15	Wed 8/26/15		59	
61	61		<i>Deliverable: Veteran Homeless Programs Assessment and Recommendations</i>	0 days	Wed 8/26/15	Wed 8/26/15		60	
62	62		<i>Deliverable: Data Infrastructure Report</i>	0 days	Wed 8/26/15	Wed 8/26/15		61	
63	63		<i>Deliverable: Crosswalk Report</i>	0 days	Wed 8/26/15	Wed 8/26/15		62	
64	64		<b>FINAL ASSESSMENT AND DELIVERABLES</b>	<b>14 days</b>	<b>Wed 8/26/15</b>	<b>Mon 9/14/15</b>		<b>45</b>	
65	65		<b>Process Assessment and Recommendations</b>	<b>2 days</b>	<b>Wed 8/26/15</b>	<b>Thu 8/27/15</b>			
66	66		Process Refactoring and Improvement Analysis	2 days	Wed 8/26/15	Thu 8/27/15			
67	67		<b>Business Process Management Requirements</b>	<b>2 days</b>	<b>Fri 8/28/15</b>	<b>Mon 8/31/15</b>		<b>65</b>	
68	68		Requirements Elicitation and Refactoring (4 sessions)	2 days	Fri 8/28/15	Mon 8/31/15			
69	69		<b>Implementation Recommendations and Plan</b>	<b>2 days</b>	<b>Tue 9/1/15</b>	<b>Wed 9/2/15</b>		<b>67</b>	
70	70		State Approved Platform Review	2 days	Tue 9/1/15	Wed 9/2/15			

Project: Frontier Strategies WDVA 201	Task		Inactive Milestone		Finish-only	
	Split		Inactive Summary		External Tasks	
	Milestone		Manual Task		External Milestone	
	Summary		Duration-only		Progress	
	Project Summary		Manual Summary Rollup		Deadline	
	External Tasks		Manual Summary			
	External Milestone		Start-only			

ID	ID		Task Name	Duration	Start	Finish	Resource Initials	Pred	2 PM
71	71		<b>Final Preparation</b>	8 days	Thu 9/3/15	Mon 9/14/15		69	
72	72		Validation Workshops (5 sessions)	4 days	Thu 9/3/15	Tue 9/8/15			
73	73		Deliverable Preparation (3 deliverables)	4 days	Wed 9/9/15	Mon 9/14/15		72	
74	74		<i>Deliverable: Process Assessment and Recommendations</i>	0 days	Mon 9/14/15	Mon 9/14/15		73	
75	75		<i>Deliverable: Business Process Management Requirements</i>	0 days	Mon 9/14/15	Mon 9/14/15		74	
76	76		<i>Deliverable: Implementation Recommendations and Plan</i>	0 days	Mon 9/14/15	Mon 9/14/15		75	
77	77		<i>Project Close</i>	0 hrs	Mon 9/14/15	Mon 9/14/15		71	

Project: Frontier Strategies WDVA 201	Task		Inactive Milestone		Finish-only	
	Split		Inactive Summary		External Tasks	
	Milestone		Manual Task		External Milestone	
	Summary		Duration-only		Progress	
	Project Summary		Manual Summary Rollup		Deadline	
	External Tasks		Manual Summary			
	External Milestone		Start-only	